AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE PAGE OF PAGES

1 7
2. AMEN.DMENTIMODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicablc)
PO00BT7 21-Sep-2002

6. 1SSUED BY CODE | FA2521 7. ADMINISTERED BY ({If other than item 6 CODE |

45 CONS/LGCZL
1201 EDWARD H. WHITE || 5T.
PATRICK AFB FL 32925-3237

See [tem &

8. NAME A.I_Q-D ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

SVERDRUP TECHNOLOGY, INC.
DAVE PICKERING

600 WILLIAM NORTHERN BLVD.
TULLAHOMA TN 37388

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11}

¥ | 10A. MOD. OF CONTRACT/ORDER NO.
F08650-98-C-0035

0B, DATED (SEE ITEM 13}

CODE 07486 |FaCILITY CODE X | 20-Mar-2001
. 11. THIS ITEM ONLY APPLIES TQO AMENDMENTS OF SOLICITATIONS
D'I'he above numbered solicitation is amended as st forth in Item 14. The hour and date specified for receipt of Offer D is extended, D is not extznded.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (¢} By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF QFFERS PRIOR TO THE HQOUR AND DATE SPECIFIED MAY RESULT IN
REJECTION OF YOUR OFFER. If by virtue of this amendment you desire 1o change an offer already submirted, such change may be made by telegram or letter,
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

(a) By completing Items 8 and 15, and remarning

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13, THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CONTRACT ORDER NO. IN ITEM 10A.

A THIS CHANGE ORDER 1S ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

B.THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, apprupriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

¥ |D.OTHER (Specify type of medification and authority)

Special Contract Requirement H-20 entitied "Launch Operations and Support Award Fee" (Sep 1997)

E. IMPORTANT: Contmctor is not, D is required to sign this document and return

copies Lo the isswing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter

where feasible.)
See schedule

POC: Diana S. Zelier
email: diana.zeller @ patrick.af.mil
321-494-5550

Except as provided herein, all terms and conditivns of the document referenced in Itcm 9A or 10A. as heretofore changed, remains unchanped and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

LINDA M. ADAMS / CONTRACT SPECIALIST

15B. CONTRACTOR/OFFEROR

_(Si gnature of person authorized to sign)

15C. DATE SIGNED

t6B. UNTTED STATES OF AMERICA
BY M A
(Signature of Contracting Officer)

16C. DATE SIGNED

21-8ep-2002

EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243
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Standard Form 30 (Block 14 continued)
A. The purpose of this unilateral modification is to:
1. Execute the semi-annual earned award fee for the award fee period 1 Mar 02 through 31 Aug 02 as
determined in the FDO letter of 17 Sep 02 in accordance with Special Contract Requirement H-20 entitled “Launch
Operations and Support Award Fee (Sep 1997).”

2. Obligate funds for CLIN 0024AB in the amount of $1,684,260 in support of a 95% award fee
determination.

3. Decrease contract value by $105,454.
B. PART | - THE SCHEDULE

1. SECTION B — SUPPLIES OR SERVICES AND PRICES/COSTS

SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

Page Ref CLIN Changed From _ Changed To Net Change
SF33 Block 20 $186,947,186  $188,631,446  $1,684,260
11 of 65 0024AB $ 2,109,077 $ 2,003,623 $ (105,454)
11 of 65 Total CLIN 0024 $ 4127557 $ 4,022,103 $ (105/454)
12aof 65 Total CLIN 0024 $ 4127557 $ 4,022,103 $ (105454)
12a0of 65 Total FY 02 $ 47,021,934  $ 46,916,480 $ (105,454)
16a0of 65 Opt 4 Total $ 47,021,934  $ 46,916,480 $ (105,454)
16a0of 65 Summary Total $260,657,593  $260,552,139  $ (105,454)

CLIN 0024 was not funded at the beginning of FY 02 (funds held in contingent liability) however PO0O081
realigned funds from CLIN 0025 to 0024AB in the amount of $28,369 and PO0086 realigned funds from CLIN 0025
to 0024AB in the amount of $290,994, therefore partially funding the award feel pool in the amount of $319,363.
Schedule B (CLIN 0024AB) will reflect a decrease of $105,454; actual dollarsin Section G will reflect the increased
funding amount of $1,684,260.

Total Net Change to Section B: ($105,454)

2. SECTION G - CONTRACT ADMINISTRATION DATA

a. Page 23c of 65, add the following Purchase Requests (PRs)

ACRN EA -Add PR #— F50LGP12320200 - $ 322,328 (P00087)
ACRN EB -Add PR # — F50LGP12320200 - $ 35,953 (P00087)
ACRN EC -Add PR # — F50LGP12320200 - $ 223,429 (P00087)
ACRN EC -Add PR # - F11SL.S22260300 - $ 21,000 (PO0087)
ACRN ED -Add PR #— F50LGP12320200- $ 64,835 (P00087)
ACRN EE -Add PR # — F50LGP12320200 - $1,016,715 (P0O0087)
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b. Change ACRN totals as follows:
Page # ACRN Changed From Changed To Net Change
23d of 65 EA $ 8,698,915 $ 9,021,243 $ 322,328
23d of 65 EB $ 858,055 $ 894,008 $ 35953
23d of 65 EC $ 7,192,333 $ 7,436,762 $ 244,429
23d of 65 ED $ 1,547,359 $ 1,612,194 $ 64,835
23d of 65 EE $26,640,775 $27,657,490 $ 1,016,715

Total Net Changein Section G:  Increase of $1,684,260

C. Asaresult of the above referenced changes, remove the contract pages listed under Column | and insert the
revised pages listed under Column 11. All changes are annotated by avertical line in the right margin.

Column | (Remove)

Page 11

Page 12a
Page 16a
Page 23d

Column |1 (Insert)

Page 11

Page 12a
Page 16a
Page 23d

D. All other terms and conditions remain the same.

i S N s N e S
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Launch Operations and Support Contract
Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)
Item No.Description  Est. Cost
Operations and M aintenance, Oper ations
0021jand Support and Operations and M anagement $ 39,345,995
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and segregation,
environmental, industrial security, technical data, safety, exercises, training and other related
items as required by launch program in accordance with the Statement of Work for the
LO& SC, dated April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 33,219,252 $ 6,126,743 $ 39,345,995
0022|Systems M anagement $ 2,625,586
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering, logistics support
analysis, configuration management, procedure devel opment, and
studies in accordance with the Statement of Work for the LO& SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 2,932,461 $ (306,875) $ 2,625,586
0023 Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS- AWARD-FEE
0024 Award Fee Pool
(In accordance with Award Fee Plan)
0024AA|Award Fee Pool (1 Oct 01 through 28 Feb 02) $ 1,670,470
From Change To
Est. Cost $ 1,437,676 $ 232,794 $ 1,670,470
0024AB|Award Fee Pool (1 Mar 02 through 31 Aug 02) $ 2,003,623
From Change To
Est. Cost $ 2,109,077 $ (105,454) $ 2,003,623
0024AC|Award Fee Pool (1 Sep 02 through 30 Sep 02) $ 348,010
From Change To
Est. Cost $ 299,511 $ 48,499 $ 348,010
TOTAL PROPOSED AWARD FEE $ 402210

M odification PO0087 to FO08650-98-C-0035

Page 11 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Launch Operationsand Support Contract
Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)
0025AN (#12142 - Provide Capability to Control Emergency Brakes, 220 & $ 11,565.00
500 Ton Cranes, SMARF (Design Only)
0025AP #12147 - Provide Safe Means of Accessing PLC Data, 220 & $ 11,015.00
500 Ton Cranes, SMARF (Design Only)
0025AQ [#12214 - Switch Vapor Detection System From Facility Power to  $ 9,136.00
UPS Power, MST, LC-17A&B (Design/Implement)
0025AR #12215 - Provide Proper Environmental Conditions for $ 10,241.00
UPS Room, Lvl 4 1/2, VIB (Design Only)
0025AS #12222- Provide Proper Environmental Conditions for $ 17,883.00
UPS Room, Lvl 4 1/2, VIB (Implement Only)
0025AT #12219- Provide Structural, Power, & Cooling Support $ 38,378.00
for SIRTF Mission GSE, Level 9B, MST, LC-17B (Build)
0025AU [#12022- Provide Controlled Environment for UPS $ 19,238.00
Power, Mechanical Room, SMAB (Design/Build)
0025AV #12224- Provide Safe Means of Accessing PLC Data, $ 19,241.00
220 & 500 Ton Cranes, SMARF (Build)
0025AW #12213- Provide Controls for Maintaining HVAC $ 45,357.00
Parameters, Delta Ops Bldg (Implement)
ESTIMATED COSTS (CLINS 0021 — 0023) $ 41,971,581
AWARD FEE (CLIN 0024) $ 4,022,103‘
ESTIMATED COST (CLIN 0025) $ 922,796
ESTIMATED TOTAL FOR ALLCLINS (FY02) $ 46,916,48

M odification PO0087 to FO8650-98-C-0035
Page 12a of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Launch Operations and Support Contract

SUMMARY

1. Total Estimated Amount - FY 98 (Basic Period)
(CLINs 0001 - 0005)

2. Total Estimated Amount - FY 99 (Option Period 1)
(CLINs 0006-0010)

3. Total Estimated Amount - FY 00 (Option Period 2)
(CLINs 0011-0015)

4. Total Estimated Amount - FY 01 (Option Period 3)
(CLINs 0016-0020)

5. Total Estimated Amount - FY 02 (Option Period 4)
(CLINs 0021-0025)

6. Total Estimated Amount - FY 03 (Option Period 5)
(CLINs 0026-0030)

7. Total Estimated Amount - FY 04 (Option Period 6)
(CLINs 0031-0035)

TOTAL ESTIMATED AMOUNT FY 00-04
(Items 1-7)

M odification PO0087 to Contract FO8650-98-C-0035
Page 16a of 65

1 May 98-30 Sep 98

1 Oct 98-30 Sep 99

1 Oct 99-30 Sep 00

1 Oct 00-30 Sep 01

1 Oct 01-30 Sep 02

1 Oct 02-30 Sep 03

1 Oct 03-30 Sep 04

$ 11,132,942

$ 40,477,598

$ 42,981,310

$ 47,417,899

$ 46,916,480

$ 38,638,326

$ 32,987,584

$ 260,552,139



ACRN Acct Class Data Supplemental Accounting Classification Information

F08650-98-C-0035

SECTION G - CONTRACT ADMINISTRATION DATA (cont’d)

Appropriation/Lmt Subhead/CPN Recip DODAAD

EA

EB

EC

ED

EE

5723400 302 83LE 253099 010000 555L 0 35182F 662400 F62400
PR# - F50L GP12320100 = $7,424,045 (P00071)

PR# - F50L GP13520400 = $56,390.00 (P00072)

PR# - F50L GP20380100 = $15,535.00 (P00072)

PR# - F50L GP20450300 = $22,339.00 (P00073)

PR# - F50L GP20530400 = $1,700,000 (P00074)

PR# - F50L GP12320300 = $268,606 (P00076)

P00077 = ($788,000)

PR# - F50L GP12320200 = $322,328 (P00087)

5723400 302 83LE 25309A 010000 555L.0 351119F 662400 F62400
PR# - F50LGP12320100 = $828,094 (PO0071)

PR# - F50LGP12320300 = $29,961 (P00076)

PR# - F50LGP12320200 = $35,953 (P00087)

5723400 302 83LE 25309D 010000 555L.0 35119F 662400 F62400
PR# - F50LGP12320100 = $5,146,143 (P00071)

PR# - F11SL.S20740300 = $1,000,000 (PO0074)

PR# - F50LGP12320300 = $186,190 (PO0076)

PR# - F11SL. S21200600 = $650,000 (P0O0077)

PR# - F11SL. 521890800 = $210,000 (P0O0080)

PR# - F50LGP12320200 = $223,429 (PO0087)

PR# - F11SL S22260300 = $21,000 (P00087)

5723400 302 83LE 25309S 010000 555L 0 33605F 662400 F62400
PR# - F50LGP12320100 = $1,493,329 (P00071)

PR# - F50LGP12320300 = $54,030 (PO0076)

PR# - F50LGP12320200 = $64,835 (P00087)

5723400 302 83LE 25309T 010000 55510 35144F 662400 F62400
PR# - F50LGP12320100 = $25,711,328 (PO0071)

PR# - F50LGP12320300 = $929,447 (PO0076)

PR# - F50LGP12320200 = $1,016,715 (P00087)

Obligated
Amount

$ 9,021,243

$ 894,008

$ 7,436,762

$ 1,612,194

$ 27,657,490

Page 23d of 65

Contract FO8650-98-C-0035

M odification PO0087

PO0087
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